QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Western Kentucky University
2010-3 (July)

08/02/2010

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Project Manager:
Postsecondary Education Cabinet/Western Kentucky University

Upgrade Steam Plant Air Quality System (Subproject:
Purchase and Install gas boiler)

Project Manager: Osborne, John

Postsecondary Education Cabinet/Western Kentucky University

Acquire Property and Construct Parking Lots

Acquire Property and Construct Parking Lots-Phase I
Acquire Property and Construct Parking Lots-Phase II
Center for Research & and Dev. Infrastructure and
Renovations

Central Reg. Postsecondary Education cntr. Design-BRAC
Construct Agriculture Research Services
Greenhouse/Headhouse

Construct Agriculture Research Services Lab
Construct Agriculture Research Services Lab
Construct Alumni Facility

Construct Baseball Clubhouse

Construct Center for Dairy Education and Innovation

Construct Chapel and Columbarium

Construct Fit-Out of Leased Space

Constr Contract

Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2008-2010 Planning

Warren 2008-2010 Construction/Multiple Bid Packs

Warren 2008-2010 Complete/In Warranty 100 02/28/10 02/28/10
Warren 2008-2010 Complete/In Warranty 100 02/28/10 02/28/10
Warren 2010-2012 Awaiting Initiation by Agency

Hardin 2010-2012 Awaiting Initiation by Agency

Warren 2010-2012 Awaiting Initiation by Agency

Warren 2006-2008 Design/Phase A

Warren 2010-2012 Awaiting Initiation by Agency

Warren 2010-2012 Awaiting Initiation by Agency

Warren 2008-2010 Complete/In Warranty 100 02/25/10 02/25/10
Warren 2010-2012 Awaiting Initiation by Agency

Warren CPBOC-11/01/08 Complete/In Warranty 100 05/25/10 05/25/10
Warren 2010-2012 Awaiting Initiation by Agency
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Reporting Agency: Western Kentucky University
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010

Cabinet/Agency/Project Title

Construct Honors College Facility

Construct Mesonet Computer Center

Construct Next Generation UI-LO Emission Coal - Fired
Heat Plant

Construct Scale-Up Compost Heat Greenhouse

Construct SKyTeach Program Facility

Construct Track Facilities

Environmental Science and Technology Hall Design

Expand Preston Center - Phase II Construction

Improve University Drive Intersection

Install Bike Paths

Interior

Renovations Jones Jaggers

Parking and Street Improvements (subproject Phase IV

Upgrade

Purchase

Renovate

Renovate

Renovate

Renovate

Renovate

Parking Lot @ 14th St & KY St)

Property for Campus Expansion

Academic Athletic #2

and Expand Carroll Knicely Center Phase II

and Expand Knicely Center Phase III

Downing University Center

Downing University Center - Phase III

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 Complete/In Warranty 100 01/31/10 01/31/10
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 Planning
Warren 2010-2012 Awaiting Initiation by Agency
Warren Complete/In Warranty 100 08/31/08 12/31/09
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2004-2006 Multiple Subprojects
Warren 2008-2010 In Construction 98 08/27/10
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 In Construction 25 08/14/10
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Reporting Agency: Western Kentucky University
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010

Cabinet/Agency/Project Title

Renovate Downing University Center Phase III

Renovate Elizabethtown Research Center

Renovate Garrett Conference Center Phase I

Renovate Ivan Wilson Center Phase I

Renovate Kentucky Building Design

Renovate Preston Center - Design

Renovate Property for International Program

Renovate Science Campus Phase III

Renovate Science Campus-Phase II (subproject - Phase A:

Construct Snell Hall)

Renovate Science Campus-Phase II (subproject - Phase C:
Renovate Thompson Center Wing)

Renovate Science Campus-Phase II (subproject - Phase D:
Demolish Thompson North Wing)

Renovate Tate Page Hall

Renovate Underground Electrical Infrastructure
Renovate Underground Electrical Infrastructure Phased
Renovation & Expansion of Carroll Knicely Center
Renovation & Expansion of Carroll Knicely Center
(subproject - Building Renovation & Expansion)

Repair and Renovate Craig Alumni House

Repair Parking Structure 1 Phase I

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2010-2012 Awaiting Initiation by Agency
Hardin 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 Planning
Warren 2008-2010 Bidding
Warren 2008-2010 Planning
Warren 2004-2006 Complete/In Warranty 100 02/28/10 02/28/10
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 Complete/In Warranty 100 04/17/10 04/17/10
Warren 2004-2006 Complete/In Warranty 100 08/01/09 08/01/09
Warren 2004-2006 Design/Phase C
Warren 2004-2006 Design/Phase C
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 In Construction 0 06/30/11
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2006-2008 Multiple Subprojects
Warren 2006-2008 In Construction 98 08/27/10
Warren 2008-2010 Planning
Warren 2010-2012 Awaiting Initiation by Agency
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Reporting Agency: Western Kentucky University
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010

Cabinet/Agency/Project Title

Repair/Renovate Parking Structure #1, Phase I
(subproject-Repair/Reno. Parking Structure 1 Phase II)

Replace Building Ford College Business - Grise Hall
Phase I
* Replace College of Education Building - Tate Page Hall

Underground Infrastructure Repair and Replacement

Upgrade Steam Plant Air Quality System (See subprojects)

MANAGER

Constr Contract
% Compl Compl Date

Actual
Subst Compl

County Initial Auth Status

Warren 2008-2010 In Construction 40 09/01/10

Warren 2008-2010 Design/Phase B

Warren 2006-2008 In Construction 87 12/31/10

Warren 2010-2012 Awaiting Initiation by Agency

Warren 2008-2010 Multiple Subprojects 100 11/18/08 11/14/08

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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